COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 29/ 2019

ESTI MATE SUMVARY 08: 36: 31
CONTI D C19664R ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 19664R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI ME ALLOW 275 WORK DAYS
SH 14: S- CURVE RECONSTRUCTI ON PERCENT TIME:  11.64 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. FSA0142- 063
SH 14: S- CURVE RECONSTRUCTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: LOGAN
CONTRACTOR:
PARSONS CONSTRUCTI ON GROUP | NC PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 03/18/2019
1499 W 120th Avenue, Suite 200 DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 01/02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
West i nst er CO 80234 (864)915- 1551 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 17,561, 287.78 PARTI Cl PATI NG $ 691, 827.93 $ 320, 970. 77
AWARD PRQIJECT AMT: $ 16, 600, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3. 94% TOTAL EARNI NGS 691, 827. 93 320, 970. 77
FUNDS AVAI LABLE: $ 16, 869, 459. 85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 691, 827.93 320, 970. 77
TOTAL CLAI VS $ 0.00 RETAI NAGE -20,754. 84 -9,629.13
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 671, 073. 09 311, 341. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 671, 073. 09 311, 341. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 311, 341. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00008

0010

202- 00010

0015

202- 00019

0020

202- 00021

0025

202- 00035

0030

202- 00195

0035

202- 00200

0040

202- 00203

0045

202- 00210

0050

202- 00220

0055 202-00240

C19664R
19664R-BI D
FSA0142- 063

| TEM
DESCRI PTI ON

Tree Trinm ng

of Tree

*Renoval

Inlet

Renoval of

of Manhol e

Renoval

Renoval

of Pipe

Medi an Cover

*Renoval of

Si dewal k

*Renoval of

Curb and CGutter

*Renoval of

Concr et e Pavenent

*Renoval of

*Renoval of

Asphal t Mat

*Renoval of

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Asphal t Mat (Pl ani ng)

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
HOUR
346. 57000
26. 000
EACH
750. 90000
41. 000
EACH
920. 58000
22.000
EACH
1, 088. 40000
6, 693. 000
LF
11. 49000
612. 000
sy
18. 28000
10, 163. 000
5%
14. 67000
17, 547. 000
LF
6. 41000
44, 817. 000
5%
10. 50000
24, 098. 000
sy
1. 50000
87, 535. 000
5%

0. 41000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
476. 000
476. 000

0. 000
734.000
734.000

0. 000
1,120. 000
1,120. 000

1,995
0. 000
000

000

1,995

0. 000
38, 453. 000
38, 453. 000

Page 2

ESTI MATE RUN 05/ 29/ 2019

1, 286.

6, 982

4,704

11,760

15, 765

.00

.00

.00

.00

88

.00

92

94

00

.00

73

08: 36: 31

AMOUNT

3,754

1, 286.

6, 982

4,704

11, 760

2,992

15, 765

.00

50

.00

.00

88

.00

92

94

00

50

73



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00250

202- 00700

202- 00805

202- 00810

202- 00828

202- 00831

202- 04001

202- 05150

203- 00010

203- 00100

203- 01100

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Reroval

of Light Standard

Renoval

of Overhead Sign Structure

Renoval

of Ground Sign

*Renoval of Traffic Signal Equi pnent

Head

*Renoval

of Traffic Signal

Pl ug Cul vert

Sandbl asti ng

*Uncl assi fi ed Excavation (Conplete In Place)

Mick Excavati on

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18, 000. 000
SF
1. 98000
53. 000
EACH
771. 38000
1. 000
EACH
4, 908. 40000
100. 000
EACH
113. 55000
1. 000
LS
8, 318. 55000
1. 000
EACH
80. 22000
2.000
EACH
2, 231. 41000
5, 000. 000
SF
3. 96000
23, 020. 000
cy
15. 50000
1, 000. 000
cy
15. 72000
20. 000
HOUR

129. 47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:36: 31

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 203-01500

0120

203- 01597

0125

207- 00205

0130

208- 00002

0135

208- 00035

0140

208- 00036

0145

208- 00045

0150

208- 00053

0155

208- 00054

0160

208- 00056

0165 208-00070

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON
Bl adi ng
*Pot hol i ng
Topsoi |

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

Aggr egat e Bag (Special)

Concrete Washout

Structure

StormDrain Inlet Protection (Type |) (84 Inch)

Storm Drain Inlet Protection (Type I1)

StormDrain Inlet Protection (Type IIl)

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
HOUR
115. 24000
100. 000
HOUR
246. 74000
100. 000
cy
75. 09000
1, 820. 000
LF
6. 00000
224. 000
LF
21. 23000
3, 000. 000
LF
3. 47000
1. 000
EACH
21, 947. 97000
93. 000
EACH
201. 29000
9. 000
EACH
736. 92000
72.000
EACH
265. 51000
0. 000
EACH

4,737. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

28.500
0. 000
28. 500

0. 000
0. 000
0. 000

0. 000
100. 000
100. 000

65. 000
26. 000
91. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

10. 000
14. 000
24.000

3. 000
6. 000
9. 000

25. 000
47.000
72.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 29/ 2019

600

551.

21, 947

2,818

4,421.

12,478

.00

.00

.00

00

98

.00

97

06

52

97

.00

08:36: 31

AMOUNT

7,032

600

1, 931.

21, 947

4,830

6, 632

19,116

.00

09

.00

00

93

.00

97

96

28

72

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00103

208- 00105

208- 00106

208- 00207

210- 00001

210- 00050

210- 00815

210- 00831

210- 00840

210- 00842

210- 00860

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

Rernoval )

Er osi on Control

Managenent

Reset Structure

Reset Fire Hydrant

Reset Sign Panel

*Reset

Traffic Signal Head

*Reset Traffic Signal Pole

*Reset

Traffic Signal

*Reset Pedestrian Push Button

of Sedi nent

of Sedi ment

Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
52. 28000
5. 000
HOUR
119. 71000
40. 000
HOUR
94. 62000
75. 000
DAY
713. 35000
1. 000
EACH
3, 124. 81000
5. 000
EACH
1, 132. 13000
53. 000
EACH
263. 39000
5. 000
EACH
296. 21000
1. 000
EACH
5, 937. 76000
2.000
EACH
444. 32000
4. 000
EACH

80. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
4.000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
7.000
11.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 29/ 2019

209

4,993

.00

.00

45

.00

.00

.00

.00

.00

.00

.00

08:36: 31

AMOUNT

313

7,846

68

.00

.00

85

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0225 210-00861

0230

210- 00865

0235

210- 04010

0240

210- 04015

0245

210- 04050

0250

212- 00006

0255

212-00032

0260

212- 00050

0265

213-00002

0270

213-00012

0275 213-00061

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Reset Wring

*Reset Pedestrian Signal Head

Adj ust

Manhol e

Modi fy Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi

Condi ti oni ng

Sod

Ml ching (Weed Free Hay)

Spray-on Mil ch Bl anket

Ml ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

LS
9, 392. 31000
4. 000

EACH
80. 22000
6. 000

EACH
2, 288. 25000
1. 000

EACH
2, 288. 25000
15. 000

EACH
1, 109. 63000
0. 600

ACRE
1, 419. 87000
0. 600

ACRE
4, 614. 55000
30, 000. 000

SF

0. 71000
0. 600

ACRE
2, 691. 82000
0.190

ACRE
4, 584. 95000
120. 000

LB

4.91000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 05/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:36: 31

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19664R- BI D ESTI MATE RUN05/29/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0002 08: 36: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 214-00000 Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
26, 249. 71000 0. 000 0. 00
0285 304-06008  Aggregate Base Course (Class 6) (Special) 14, 833. 000 0. 000
cY 0. 000 0. 00
42.00000 0. 000 0. 00
0290 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 19. 440 4,276. 80
220. 00000 19. 440 4,276. 80
0295 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 19, 662. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0300 412-00190 Concrete Pavement (Patching) 2, 693. 000 0. 000
SY 1, 120. 000 95, 200. 00
85. 00000 1, 120. 000 95, 200. 00
0305 412-00600 Concrete Pavenent (6 Inch) 4, 882. 000 0. 000
SY 288. 000 15, 264. 00
53. 00000 288. 000 15, 264. 00
0310 412-00900 *Concrete Pavenent (9 Inch) 50, 482. 000 0. 000
SY 0. 000 0. 00
58. 00000 0. 000 0. 00
0315 412-00920 Concrete Pavement (9 Inch) (Fast Track) 5, 447. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0. 00
0320 420-00112  Geotextile (Drainage) (Cass 1) 12. 000 0. 000
SY 0. 000 0.00
101. 33000 0. 000 0. 00
0325 420-00133 Geotextile (Separator) (Cl ass 2) 68, 100. 000 0. 000
SY 0. 000 0. 00
1. 74000 0. 000 0. 00
0330 503-00036 *Drilled Caisson (36 Inch) 243. 000 0. 000
LF 0. 000 0. 00

375. 00000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19664R- BI D ESTI MATE RUN05/29/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0002 08: 36: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 503-00042 *Drilled Caisson (42 Inch) 102. 000 0. 000
LF 0. 000 0.00
450. 00000 0. 000 0. 00
0340 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0. 00
0345 506-00212 Ri prap (12 Inch) 3. 000 0. 000
(&% 0. 000 0.00
251. 21000 0. 000 0. 00
0350 506-01020 Geogrid Rei nforcement 68, 100. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00

0355 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 411. 000 0. 000
LF 0. 000 0.00
51. 53000 0. 000 0. 00
0360 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 0. 000
LF 0. 000 0. 00
104. 67000 0. 000 0. 00
0365 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 653. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 97. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0375 603-01275 27 Inch Reinforced Concrete Pipe (Conplete In Place) 517. 000 0. 000
LF 0. 000 0.00
95. 00000 0. 000 0. 00
0380 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 440. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0385 603-01335 33 Inch Reinforced Concrete Pipe (Conplete In Place) 292. 000 0. 000
LF 0. 000 0.00

115. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 603-01365

0395

603- 01425

0400

603- 01485

0405

603- 01545

0410

604- 00305

0415

604- 13005

0420

604- 13010

0425

604-19105

0430

604- 19205

0435

604- 30005

0440 604-30010

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

36 Inch Reinforced Concrete Pipe

42 Inch Reinforced Concrete Pipe

48 I nch Reinforced Concrete Pipe

54 Inch Reinforced Concrete Pipe

Inlet Type C (5 Foot)

Inlet Type 13 (5 Foot)

Inlet Type 13 (10 Foot)

Inlet Type R L 5 (5 Foot)

Inlet Type R L 10 (5 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Sl ab Base (10 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Conpl ete

(Conpl ete

(Conpl ete

(Conpl ete

ESTI MATE NO 0002

I'n Place)

In Pl ace)

I'n Place)

In Pl ace)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
879. 000
LF
125. 00000
910. 000
LF
135. 00000
774. 000
LF
160. 00000
1, 182. 000
LF
205. 00000
3. 000
EACH
3, 200. 00000
6. 000
EACH
1, 916. 92000
1. 000
EACH
2, 261. 71000
45. 000
EACH
4, 100. 00000
1. 000
EACH
2, 170. 48000
7.000
EACH
5, 273. 11000
29. 000
EACH

6, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 05/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:36: 31

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0445 604-39000

0450

606- 00301

0455

606- 01370

0460

606- 02005

0465

607-11525

0470

608- 00000

0475

608- 00010

0480

608-10010

0485

609- 20010

0490

609-21010

0495 609-21020

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Manhol e Speci al

Cuardrail

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

End Anchorage (Fl ared)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

*Si dewal k Drain

*Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section |l-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
9, 634. 63000
38. 000
LF
47. 97000
2. 000
EACH
2, 468. 97000
2.000
EACH
2, 818. 90000
3, 245. 000
LF
1. 27000
9, 991. 000
sy
65. 00000
2, 074. 000
sy
200. 00000
7. 000
EACH
1, 018. 92000
452. 000
LF
28. 18000
8, 259. 000
LF
18. 38000
17, 237. 000
LF

20. 83000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 10

ESTI MATE RUN 05/ 29/ 2019

317

2,481.

10, 644

.00

.00

.00

.00

.00

.00

.00

.00

30

13

08:36: 31

AMOUNT

842.

2,481.

10, 644

.00

.00

.00

.00

01

.00

.00

.00

.00

30

13



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19664R- BI D ESTI MATE RUN05/29/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0002 08: 36: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 609-24003 *Gutter Type 2 (3 Foot) 80. 000 0. 000
LF 0. 000 0.00
40. 43000 0. 000 0. 00
0505 609-24004 *Cutter Type 2 (4 Foot) 885. 000 0. 000
LF 124. 000 5,317.12
42.88000 124. 000 5,317.12
0510 609-24008 *CQutter Type 2 (8 Foot) 1,071. 000 0. 000
LF 0. 000 0.00
95. 57000 0. 000 0. 00
0515 610-00020  *Medi an Cover Material (Patterned Concrete) 35, 395. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0520 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 6. 000 0. 000
EACH 0. 000 0.00
113. 21000 0. 000 0. 00
0525 612-00103  *Delineator (Drivable Concrete Installation) (Type 26. 000 0. 000
I
) EACH 0. 000 0. 00
124.53000 0. 000 0. 00
0530 613-00200 *2 Inch Electrical Conduit 235. 000 0. 000
LF 0. 000 0.00
17. 28000 0. 000 0. 00
0535 613-00206 *2 Inch Electrical Conduit (Bored) 1, 560. 000 0. 000
LF 0. 000 0. 00
16. 04000 0. 000 0. 00
0540 613-00300 *3 Inch Electrical Conduit 560. 000 0. 000
LF 0. 000 0.00
13. 58000 0. 000 0. 00
0545 613-00306 *3 Inch Electrical Conduit (Bored) 3, 120. 000 0. 000
LF 0. 000 0. 00
18. 51000 0. 000 0. 00
0550 613-01200 *2 Inch Electrical Conduit (Plastic) 3,479. 000 0. 000
LF 0. 000 0.00

10. 68000 0. 000 0. 00



CONTI D

CAT NO0200

0555

0557

0560

0565

0570

0575

0580

0585

0590

0595

0600

613-07016

613- 01400

613-07034

613-10000

613- 13000

613- 34300

613-40010

614- 00011

614-00012

614- 01502

614-01572

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

ROADWAY

*Pul |

Box (16"x16"x6")

4 In Elec Cond (P) CO #4

*Pul |

Box (24"x36"x18")

*Wring

*Lumi naire (LED)

*Li ght

Standard Metal (30 Foot)

St andard Foundati on

*Li ght

*Si gn Panel

(Class 1)

*Si gn Panel

(Cass I1)

* St eel

Si gn Support (2-1nch Round)(Post & Socket)

* St eel
Sl i pbase

Sign Support (2-1/2 Inch Round NP-40)(Post &

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
39. 000
EACH
1, 283. 57000
3, 500. 000
LF
13. 00000
25. 000
EACH
1, 308. 26000
1. 000
LS
57, 908. 96000
38. 000
EACH
617. 10000
15. 000
EACH
2, 270. 94000
40. 000
EACH
1, 456. 36000
2, 224. 000
SF
22. 64000
83. 000
SF
29. 44000
1, 940. 000
LF
24. 91000
381. 000
LF

43. 02000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUN 05/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:36: 31

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19664R- BI D ESTI MATE RUN05/29/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0002 08: 36: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 614-10160 *Si gnal Head Backpl at es 56. 000 0. 000
EACH 0. 000 0. 00
228. 33000 0. 000 0. 00
0610 614-70150 *Pedestrian Signal Face (16) (Countdown) 32. 000 0. 000
EACH 0. 000 0. 00
684. 98000 0. 000 0.00
0615 614-70336 *Traffic Signal Face (12-12-12) 82. 000 0. 000
EACH 0. 000 0. 00
863. 94000 0. 000 0. 00
0620 614-70448 *Traffic Signal Face (12-12-12-12) 19. 000 0. 000
EACH 0. 000 0. 00
1, 252. 72000 0. 000 0.00
0625 614-72855 *Traffic Signal Controller Cabinet 4.000 0. 000
EACH 0. 000 0. 00
29, 031. 00000 0. 000 0. 00
0630 614-72860  *Pedestrian Push Button 30. 000 0. 000
EACH 0. 000 0. 00
1, 610. 64000 0. 000 0.00
0635 614-72866 *Fire Preenption Unit and Tiner 8. 000 0. 000
EACH 0. 000 0. 00
5, 825. 46000 0. 000 0. 00
0640 614-72886 *Intersection Detection System (Canera) 20. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0645 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 292. 69000 0. 000 0. 00
0650 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0. 00
12, 453. 14000 0. 000 0.00
0655 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00

14, 193. 37000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19664R- BI D ESTI MATE RUN05/29/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0002 08: 36: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 7.000 0. 000
EACH 0. 000 0. 00
14, 538. 95000 0. 000 0. 00
0665 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0. 00
17, 858. 97000 0. 000 0.00
0670 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 899. 40000 0. 000 0. 00
0675 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
21, 307. 34000 0. 000 0.00
0680 614-86800  *Uninterrupted Power Supply 4.000 0. 000
EACH 0. 000 0. 00
9, 333. 07000 0. 000 0. 00
0685 614-87704 *Ethernet Radio (Single Cient) 4. 000 0. 000
EACH 0. 000 0. 00
3, 616. 23000 0. 000 0. 00
0690 625-00000 *Construction Surveying 1. 000 0. 100
LS 0.100 2,173.69
21, 736. 94000 0. 200 4,347.39
0695 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
950, 296. 25000 0. 000 0.00
0700 626-01103 *Public Information Services (Tier I11) 1. 000 0.100
LS 0.100 1,442.97
14, 429. 73000 0. 200 2,885.95
0705 627-00008 *Modi fi ed Epoxy Pavenent Marking 271. 000 0. 000
GAL 0. 000 0. 00
117. 30000 0. 000 0. 00
0710 627-00013 *Pavenent Marking Paint (H gh Build) 693. 000 0. 000
GAL 0. 000 0. 00

45. 48000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0715 627-01010

0720

627-02010

0725

627-30323

0730

627-30328

0735

630- 00000

0740

630- 00003

0745

630- 00006

0750

630- 00007

0755

630- 00012

0760

630- 00040

0765 630-00041

C19664R
19664R- Bl D
FSA0142-063

*Pr ef or med

*Pr ef or med

*Pr ef or med

1)(In

*Pr ef or med
Li ne) (Type

*Fl aggi ng

*Uni formed Traffic Control

*Uni f or med

*Traffic Control

*Traffic Control

*Traffic Incident Managenent

*Traffic Incident Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Pl astic Pavenment Marking (Type 1) (Inlaid) 9, 332. 000
SF
14. 30000
Pl astic Pavenent Marking (Type 11) (Inlaid) 1, 051. 000
SF
15. 86000
Pl asti c Pavenment Marking (Word-Synbol) (Type 2, 156. 000
SF
21. 84000
Pl astic Pavenent Marking (XwWal k- St op 10, 126. 000
|
SF
14. 60000
10, 000. 000
HOUR
28. 87000
30. 000
HOUR
101. 89000
Traffic Control (Vehicle) 30. 000
HOUR
33. 96000
I nspection 150. 000
DAY
226. 43000
Managenent 300. 000
DAY
250. 00000
Pl an Devel opnent 1. 000
LS
8, 560. 19000
Pl an | npl enentation 18. 000
MON

358. 51000

QrY TH'S PERI OD
QTY TO DATE

15.

12.
20.
32.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 800
. 300

. 000
. 500
. 500

. 000
. 500
. 500

000

. 000
23.

000

000
000
000

. 000
. 500
. 500

. 000
. 000
. 000
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10, 589

458.

152.

1, 811.

5, 000

4,280

.00

.00

.00

.00

52

51

44

00

.00

08:36: 31

AMOUNT

14,992

458.

152.

5,207

8, 000

4,280

.00

.00

.00

.00

19

51

82

89

00

10

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19664R- BI D ESTI MATE RUN05/29/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0002 08: 36: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0767 630-80002 Fl ash Beacon (Sol ar) 4.000 0. 000
EACH 2.000 1, 200. 00
600. 00000 2.000 1, 200. 00
0770 630-80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 8. 500
EACH 5. 000 566. 05
113. 21000 13.500 1,528. 34
0775 630-80341 *Construction Traffic Sign (Panel Size A) 295. 000 26. 000
EACH 15. 000 1,443. 45
96. 23000 41. 000 3,945. 43
0780 630-80342  *Construction Traffic Sign (Panel Size B) 200. 000 40. 500
EACH 17.500 2,377.55
135. 86000 58. 000 7,879. 88
0785 630-80344  *Construction Traffic Sign (Special) 351. 000 81. 000
SF 0. 000 0.00
16. 98000 81. 000 1, 375. 38
0790 630-80350 *Vertical Panel 167. 000 10. 500
EACH 73.000 2,892. 26
39. 62000 83. 500 3, 308. 27
0795 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
7,924.93000 2.000 15, 849. 86
0800 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 8. 000 1. 500
Type
ype) EACH 1.500 3,396. 41
2,264. 27000 3. 000 6, 792. 81
0805 630-80360  *Drum Channel i zi ng Device 250. 000 56. 000
EACH 33. 500 1,744.68
52. 08000 89. 500 4,661. 16
0807 630-80363  Drum Channel Dev (Light) (F) 8. 000 0. 000
EACH 4.000 340. 00
85. 00000 4.000 340. 00
0810 630-80367 *Portable Traffic Speed Monitor 4.000 0. 000
EACH 1.000 4,528.53

4,528. 53000 1. 000 4,528.53



CONTI D:

ROADWAY

CAT NO0200

0815 630-80380

0820

630- 80520

0823

630- 85041

0825

630- 86810

0830

700- 70010

0835

700-70011

0840

700- 70012

0845

700-70013

0850

700- 70016

0855

700-70018

0860 700-70019

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Pavenent Marki ng Zone

Mobi | e Attenuator

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

F/ A Concrete Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
250. 000
EACH
13. 59000
10. 000
DAY
1, 436. 34000
0. 000
DAY
600. 00000
13. 000
EACH
27, 000. 00000
122, 794. 000
FA
1. 00000
0. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
30, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

84.500
40. 500
125. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
2.000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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550.

54, 000.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

08:36: 31

AMOUNT

1, 698.

81, 000.

75

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 05/ 29/ 2019

CAT NO0200

0865

0867

0870

0875

0880

0885

0890

0895

0900

700- 70023

700-70111

700- 70210

700-70220

700- 70270

700- 70310

700- 70380

700- 70589

700- 70594

CAT NO0300

0905

202- 00165

ROADWAY

F/ A On-The-Job Trai nee

Project First Program

F/ A Lights

F/ A Phone Service

F/ A Wt er

Li nes

F/ A Landscapi ng

F/ A Erosion Control

F/ A Envi ronnent al

Health & Safety Managenent

F/ A DRB Standing Conmittee

STRUCTURES

*Rermoval of Wall

CAT 0200

0002 08: 36: 31
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
19, 200. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
315, 000. 000 191, 658. 070
0. 000 0. 00
1. 00000 191, 658. 070 191, 658. 07
1, 500. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
50, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
30, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
0. 000 0. 00
1. 00000 0. 000 0. 00
CURRENT AMI $17,033,423.57$%  320,970.77$ 617, 616. 64
1.000 0. 000
0. 000 0. 00
6, 958. 75000 0. 000 0. 00



CONTI D:

CAT NO0300

0910

0915

0920

0925

0930

0935

0940

0945

0950

0955

0960

202- 00425

202- 00495

206- 00000

206- 00100

210- 00425

518- 01002

601- 03050

601- 40400

602- 00020

604- 25000

606- 11030

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

STRUCTURES

Renoval of Bridge Railing

Structure

of Portions of Present

Renoval

Structure Excavation

Structure Backfill

(Class 1)

Reset Bridge Railing

Bri dge Expansion Device (0-2 Inch)

Concrete Class D (Wall)

Concrete Stain

Structural

Rei nforcing Steel

(Epoxy Coat ed)

Vane Grate Inlet

Speci al

Bridge Rail Type 10M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
278. 000
LF
13. 83000
1. 000
LS
37, 122. 86000
560. 000
cy
22. 42000
413. 000
cy
54. 76000
179. 000
LF
49. 19000
65. 000
LF
52. 67000
328. 000
cy
530. 00000
376. 000
sy
3. 40000
28, 786. 000
LB
1. 77000
2.000
EACH
9, 944. 62000
185. 000
LF

275.72000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:36: 31

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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PCN: 19664R- BI D ESTI MATE RUN05/29/ 2019
PRQIECT: FSA0142- 063 ESTI MATE NO 0002 08: 36: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0965 606-11032 Bridge Rail Type 10M ( Speci al) 179. 000 0. 000
LF 0. 000 0. 00
312. 75000 0. 000 0. 00
CAT 0300 CURRENT AMI $  448,275.30 % 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0970 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
43, 021. 03000 1. 000 43,021.03
0975 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 812. 62000 1. 000 25,812. 62
0980 620- 00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
5, 377. 63000 1. 000 5,377.63
CAT 0400 CURRENT AMT $ 79,588.91% 0.00% 74,211. 28

PROJECT TOTAL CURRENT AMI $17,561,287.78$% 320,970.77% 691, 827.92



